Data Decoder Assembly Implementation Status

R. A. Mancini
DSIF Digital Systems Development Section

Twelve data decoder assemblies have been acceptance-tested, delivered to the
Deep Space Network stations, and are undergoing installation/testing, and incor-
poration of field modifications in preparation for the Pioneer F mission. Eight
additional data decoder assemblies are in different stages of testing and implemen-
tation. This article describes their present status.

l. Introduction

The original procurement for 12 data decoder as-
semblies (DDAs) to implement the prime Pioneer F sta-
tions has been completed with acceptance testing and
shipment of the equipment to the designated stations
(DSSs 11, 42, 51, 61, 71 and CTA 21). The units have
been installed at the stations and are in various stages of
test verification and operational testing.

An add-on procurement for eight additional DDAs for
DSSs 12, 14, 42, 62 and one each for DSS 71 and CTA 21
is ahead of the originally planned schedule. Four units
have passed acceptance testing, been shipped, and re-
ceived at the designated station. Current scheduling
shows that manufacturing and testing of the remaining
four DDA units and spares should be completed early
in 1972.

The multiple-mission telemetry (MMT) 1971-1972 con-
figuration signal flow diagrams depicting the imple-
mentation of the DDAs at all DSSs are shown in Figs. 1
through 5.

168

Il. Manufacturing/Acceptance Testing

The last four DDAs are in various stages of manufac-
turing and testing at the contractor’s facility with one unit
ready for acceptance testing. All units will be through
acceptance testing by the middle of January with spares
and special test equipment completed by the middle of
February.

Final documentation is currently undergoing review

by JPL and will be available by the end of March 1972.

lI. Installation and Testing

All prime Pioneer F stations: DSSs 11,42 51,61, and 71
have received and installed their DDAs. The units are
currently undergoing extensive subsystem tests with the
DDA test programs (Table 1). Preliminary Pioneer F oper-
ation programs have also been distributed to the prime
stations to allow hardware/software compatibility testing
in preparation for the February 1971 Pioneer F launch.
Two DDAs were received at DSS 41 on December 10, and
two at DSS 12 on December 7, 1971. Installation is cur-
rently underway on this equipment.
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IV. Field Modifications

Since Motorola began shipping units to the overseas
stations around the beginning of August, there have been
six field modifications (FMs) sent to all stations to expand
design capabilities and or to correct various design de-
ficiencies. Modifications 1-5 have been implemented to
the extent that the wiring changes have been incorporated
and some borrowing (within the station) of integrated
circuits (ICs) and component platforms has been neces-
sary until modification kit parts are shipped to the sta-
tions. A summation of the field modifications is as follows
by FM number:

(1) FM 1 to change number of bits from the SSA (in-
crease from 3 to 5) used to provide information for
proper operation of sequential decoding function
during low signal-to-noise ratio (SNR). This affected
the SSA coupler.

(2) FM 2 to replace missing wire for signal return of
coax shield for SSA clock. This affected the inter-
face panel assembly (backplane).

(3) FM 3 provides, to not set PIN OVERRATE FLAG
when initializing DDA and to not generate INI-
TIALIZATION or MEMORY RECALL INTER-
RUPTS when TCP is using indirect addressing. This
affected the TCP/DDA coupler.

(4) FM 4 to change EOM address from '"EOM 33776
X'7TFE’ to "EOM 37657 X’FAF’. This affected the
TCP/DDA coupler.

(5) FM 5 to control plenum air flow through DDA
(especially the temperature of the ID 4 computer).
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(6) FM 6 to provide BIT ERROR count change to
allow BIT comparison of p; with Py and either g
with Qg or g, with Q.

In addition to the current list of field modifications, it
was determined several months ago that the then expan-
sion read-only memory (ROM) design  was not adequate
for all sequential decoding cases. The original software
simulation technique used to design the expansion ROM
was not capable of eliminating low probability bugs, and
so the problem was not discovered until the sequential
decoding function was being proven with the first avail-
able hardware. The expansion ROM design has since
been corrected and new hardware will be procured. The
existing ROMs are capable of supporting the early
Pioneer F mission phase with the replacement ROMs
planned for installation in May 1972.

V. Failures

There have been several failures of Interdata Model 4
mother boards and daughter boards. These have been
repaired on site in the cases when the station personnel
had test equipment and replacement parts available. In
almost every case the failure was an IC and attributable
to infant mortality because the ICs used in the Interdata
Model 4 are of unscreened commercial quality.

There have been no reported failures from the field of
screened ICs or discreet components used in the Interface
Panel Assembly.
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Table 1. DDA test programs

Title

Also known as

Description

Resident telemetry and command processor
assembly (TCP} software (DDA test)
Model 4 test program

Memory parity

Special instructions {common) & DDB

Frequency and Timing Subsystem (FTS) and Symbol
Synchronizer Assembly {SSA) coupler

TCP emulator & related special instructions

Data decoding and handling

Sequential decoder statistics

Self check

Memory test, memcheck,
Memory parity test

Decode data buffer (DDB) -
Common special instructions and
DDB - DDB test program

TCP emulator

Functional test

SEQSTAT

Self test

This program exercises the DDA central processing unit (CPU)
and sends diagnostics to the TCP via the TCP coupler.

This program writes and reads core and checks for discrepancies.
Diagnostics are sent to the TCP.

Exercises the DDB and sends errata to the TCP. This tests
common special firmware {see DOI-5093-TP).

Exercises FTS and SSA couplers and sends diagnostics to
the TCP.

Checks both software and firmware sequences for EOM, PIN,
POT, and SKS. Errata transferred to the TCP.

This program acquires sync and decodes the symbol frames and
implements transfer of decoded and erasure data to the TCP.

Decodes 10K frames and provides coder statistics for generation
of performance curves.

Detailed interface check.

EOM = energize output M; PIN = parallel input; POT = parallel output; SKS = skip if not set.
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Fig. 1. MMT 1971-1972 configuration signal flow diagram (CTA 21)
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Fig. 3. MMT 1971-1972 configuration signal flow diagram (DSS 14)
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Fig. 4. MMT 1971-1972 configuration signal flow diagram (DSSs 12, 41 , and 62)
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